Republic of the Philippines
INTER-COUNTRY ADOPTION BOARD
Address: 4th Floor A.N.Y. Building, #38 Timog Avenue, Brgy. Laging Handa, Quezon City, Metro-Manila
(632) 8726-4568; 8721-9711; (7)503-6226

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity 2020											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
COMPLETED PROCUREMENT ACTIVITIES																													
	REQUEST FOR HOTEL FUNCTION PROPOSAL/QUOTATION Manila	ICAB	Shopping								February 10, 2020	February 6, 2020	February 10, 2020			GAA	₱ 300,000.00	₱ 300,000.00		₱ 316,042.00	₱ 316,042.00									
	REQUEST FOR HOTEL FUNCTION PROPOSAL/QUOTATION Manila	ICAB	Shopping													GAA	₱ 330,000.00	₱ 330,000.00		₱ -										Failed Bidding
	Digitization & Convertion of Adoption Records	ICAB	public bidding								26-Oct-20	20-Nov-20	19-Nov-20			GAA	₱ 1,216,800.00	₱ 1,216,800.00		₱ 1,135,680.00	₱ 1,135,680.00									
	HOTEL ACCOMMODATION PROPOSAL/ QUOTATION	ICAB	Shopping													GAA	₱ 240,000.00	₱ 240,000.00		₱ -										Failed Bidding
	Venue for ICAB 25th Aniversary	ICAB	Shopping													GAA	₱ 150,000.00	₱ 150,000.00		₱ -										Failed Bidding
	INVITATION TO BID FOR MANPOWER SERVICE 2021	ICAB	Public Bidding			July 8, 2020		July 21, 2020								GAA	₱ 4,000,000.00	₱ 4,000,000.00		₱ -										Failed Bidding
	Rental of 4 Units of 3-in-1 Photocopy Machine	ICAB	Shopping								October 26, 2020		October 26, 2020			GAA	₱ -	₱ -		₱ 570,000.00	₱ 570,000.00									
	Annual Preventive Maintenance of Air-conditioning	ICAB	Shopping													GAA	₱ 80,000.00	₱ 80,000.00		₱ 80,000.00	₱ 80,000.00									Failed Bidding
	INVITATION TO BID FOR 24-HOUR SECURITY SERVICE FOR INTER-COUNTRY ADOPTION BOARD	ICAB	Public Bidding			July 14, 2020		July 29, 2020			October 26, 2020	January 1, 2021	November 3, 2020			GAA	₱ 2,500,000.00	₱ 2,500,000.00		₱ 2,484,156.24	₱ 2,484,156.24									
	Supply and Delivery of Nine (9) Desktop and Six (6) Laptop for ICAB	ICAB	Shopping								December 21, 2020		December 21, 2020			GAA	₱ 600,000.00		₱ 600,000.00	₱ 589,444.30		₱ 589,444.30									Failed Bidding
															Total Alloted Budget of Procurement Activities		₱ 9,416,800.00	₱ 8,816,800.00	₱ 600,000.00	₱ 5,175,322.54	₱ 4,585,878.24	₱ 589,444.30								
															Total Contract Price of Procurement Actitvites Conducted															
															Total Savings (Total Alloted Budget - Total Contract Price)															
ON-GOING PROCUREMENT ACTIVITIES																													
															Total Alloted Budget of On-going Procurement Activities															

Prepared by:

RYAN CHRISTOPHER T. MANALO
Admin Assistant IV - Admin Unit
BAC Secretariat

Recommended for Approval by:

CYNTHIA A. DE GALA
Admin Officer V - Admin Unit
Head of BAC Secretariat

APPROVED:

GINA C. ESCALANTE
Social Welfare Officer V
BAC Chairperson